
City of Takoma Park
Community Center Financial Report
Pending CO's, PCO's, and PCO's Not Submitted  

CO# PCO Description Proposed Amount Current Status
as of 05-16-05

1038 Plumbing Changes at the intersection of Grant and 
Maple Avenues

$15,863.00 Pending

1043 Revised Sewer Plan $0.00 Voided
1050 Deck Slope Change $0.00 Voided
1055 Vapor Barrier $107.00 Pending
1061 Barrel Vault Feature $6,456.00 Pending
1062 Additional Railing $53,663.00 Pending
1064 Flood Wall $94,206.00 Pending
1066 Temporary Slope Area $0.00 Not Submitted by JFK
1067 Removal of Existing Box Culvert $0.00 Voided
1069 Additional Lintels $0.00 Voided
1070 New Chase at new Finance Work Space $1,070.00 Pending
1071 Wall Fans in atrium changed to side wall from roof 

fans
$0.00 Not Submitted by JFK

1072 Roof Gauge $11,323.00 Pending
1075 Mechanical/Plumbing Value Engineering Pricing $443,953.00 Pending
1076 Voice Fire Alarm - 3rd Floor in Administration 

Renovation Area
$0.00 Voided

1077 Police Access Corridor - Changing the location of 
door number #64 which required the demolition of an 
additional door to accommodate existing ductwork

$7,463.00 Pending

1078 Additional Tube Steel at Mansard roof. $7,618.00 Pending
    Rejected by LA&A - pending COTP/JFK
    Agreement JFK interpretations of drawings
    submitted by LA&A, are under dispute

1079 Change in star patterns in Fritz Tile $2,769.00 Pending
1080 Acoustical Tile Upgrade $0.00 Voided
1081 Fire Department Connection $5,581.00 Pending 
1082 Changes to Door #12 & #13 $5,257.00 Pending 

 receipt of shop
 drawings

1085 Delete Trusses $2,423.00 Pending Credit
1087 Weatherization for concrete $0.00 Not Submitted by JFK
1089 Import Backfill for Garage Wall:  Mass excavation $197,486.00 Pending

at the onset of the construction project revealed
wet soil which needed to be removed.  Therefore,
the soil must be replaced with suitable soil.

1090 5" Light Weight Concrete Topping at Walkways: $46,546.00 Pending
Installation of a colored light weight walkway
over all exterior deck walkways already poured
at the TPCC

1092 Stair Lighting $4,736.00 Pending
1093 Door into Room #200 $1,855.00 Pending
1094 Modification to Stair #1 $2,729.00 Pending
1095 Support at Canopy Steel $2,020.00 Pending
1096 Relocation of Ceiling Exhaust Unit #18 $19,870.00 Pending
1097 Police Department Mailbox Unit ($2,002.00) Pending
1098 Replacement of existing Air Handler Unit #9 $35,054.00 Pending
1099 Relocation of Duct Work $12,793.00 Pending
1100 Allowance Increase $0.00 Not Submitted by JFK
1101 Connection Corridors $8,196.00 Pending
1102 PEPCO Changes $30,877.00 Pending
1103 Window Revision at Room #328 $1,177.00 Pending
1104 Switch Gear Piping $50,699.00 Pending

TOTAL $1,069,788.00


